
ID Task Name Contr. Dur Start Finish

1 Mass Fill 49 d? Fri 5/28/04 Thu 8/5/04
2 offhaul excess McG Hester 5 d Fri 5/28/04 Wed 6/9/04

3 Site work / Early Utilities 2 d Thu 6/3/04 Fri 6/4/04
4 Install SS line @ bldg.62 (pothole) LBNL Fac 2 d Thu 6/3/04 Fri 6/4/04

5 Cooling Tower Shoring Wall 5 d Tue 6/8/04 Mon 6/14/04
6 #3  (790') 5 d Tue 6/8/04 Mon 6/14/04
7 Access and Bench McG Hester 1 d Tue 6/8/04 Tue 6/8/04

8 Drill Tie backs DBM 1 d Wed 6/9/04 Wed 6/9/04

9 Shotcrete DBM 1 d Thu 6/10/04 Thu 6/10/04

10 Tension Tie Backs  3rd row DBM 2 d Fri 6/11/04 Mon 6/14/04

11 Tie Back Installation 46 d? Thu 6/3/04 Thu 8/5/04
12 failed wall m-41 thru m45 10 d Fri 6/4/04 Thu 6/17/04
13 shotcrete 1 d Fri 6/4/04 Fri 6/4/04

14 excavate 1 d Tue 6/8/04 Tue 6/8/04

15 shotcrete 1 d Thu 6/10/04 Thu 6/10/04

16 excavate 1 d Fri 6/11/04 Fri 6/11/04

17 shotcrete 2 d Mon 6/14/04 Tue 6/15/04

18 install tiebacks 2 d Wed 6/16/04 Thu 6/17/04

19 #11  (760.5'') m-13  m-38 6 d Fri 6/4/04 Fri 6/11/04
20 Excavate slots McG Hester 2 d Fri 6/4/04 Mon 6/7/04

21 install shoring columns DBM 2 d Mon 6/7/04 Tue 6/8/04

22 Install Tiebacks DBM 1 d Mon 6/7/04 Mon 6/7/04

23 Install 3"- 4"  shotcrete mud wall  DBM 1 d Tue 6/8/04 Tue 6/8/04

24 Cure Concrete / Tension tiebacks  DBM 3 d Wed 6/9/04 Fri 6/11/04

25 #11 a (760.5'') m-13  m-38 5 d Mon 6/14/04 Fri 6/18/04
26 Excavate slots McG Hester 1 d Mon 6/14/04 Mon 6/14/04

27 install shoring columns DBM 2 d Mon 6/14/04 Tue 6/15/04

28 Install Tiebacks DBM 2 d Mon 6/14/04 Tue 6/15/04

29 Install 3"- 4"  shotcrete mud wall  DBM 1 d Tue 6/15/04 Tue 6/15/04

30 Cure Concrete / Tension tiebacks  DBM 3 d Wed 6/16/04 Fri 6/18/04
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34

35

36

37 #12  (756.57'') 5 d Mon 6/21/04 Fri 6/25/04
38 Excavate slots  McG Hester 1 d Mon 6/21/04 Mon 6/21/04

39 install shoring columns DBM 2 d Mon 6/21/04 Tue 6/22/04

40 Install 3" - 4" shotcrete mud wall  DBM 1 d Tue 6/22/04 Tue 6/22/04

41 Cure Concrete / Tension tiebacks  DBM 3 d Wed 6/23/04 Fri 6/25/04

42 #12a  (756.57'') 5 d Mon 6/28/04 Fri 7/2/04
43 Excavate slots  McG Hester 1 d Mon 6/28/04 Mon 6/28/04

44 install shoring columns DBM 1 d Tue 6/29/04 Tue 6/29/04

45 Install 3" - 4" shotcrete mud wall  DBM 1 d Wed 6/30/04 Wed 6/30/04

46 Cure Concrete / Tension tiebacks  DBM 2 d Thu 7/1/04 Fri 7/2/04

47 Elevator # 2 6 d Mon 6/21/04 Mon 6/28/04
48 Excavate McG Hester 1 d Mon 6/21/04 Mon 6/21/04

49 Tie backs DBM 1 d Tue 6/22/04 Tue 6/22/04

50 Shotcrete DBM 1 d Tue 6/22/04 Tue 6/22/04

51 Stress Tie Backs DBM 4 d Wed 6/23/04 Mon 6/28/04

52 Install Drilled Piers 21 d Thu 7/1/04 Thu 7/29/04
53 Line K & L 12 each DBM 4 d Thu 7/1/04 Tue 7/6/04

54 Line J, H, G   14 each DBM 4 d Wed 7/7/04 Mon 7/12/04

55 Line F, E  11 each DBM 3 d Tue 7/13/04 Thu 7/15/04

56 Line C, D  18 each DBM 4 d Fri 7/16/04 Wed 7/21/04

57 Line H/5  777' level  2 each DBM 3 d Thu 7/22/04 Mon 7/26/04

58 Stair Piers 814' level  2 each DBM 3 d Tue 7/27/04 Thu 7/29/04

59 Temporary Electic Install 12 d? Thu 6/3/04 Fri 6/18/04
60 Develop Plan for LBL approval Sasco 1 d Thu 6/3/04 Thu 6/3/04

61 Install temp Elec To 67 Sasco 1 d? Fri 6/18/04 Fri 6/18/04
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67

68 North Slope Utilities Install 26 d Fri 6/18/04 Fri 7/23/04
69 Manholes 227, 228 Sasco 4 d Fri 6/18/04 Wed 6/23/04

70 Manholes 225, 226 Sasco 4 d Thu 6/24/04 Tue 6/29/04

71 18 ea Conduit Duct Bank Sasco 8 d Wed 6/30/04 Fri 7/9/04

72 HPCW, HPNG MJB 10 d Wed 7/7/04 Tue 7/20/04

73 Storm Drain MJB 8 d Wed 7/14/04 Fri 7/23/04

74 Lower fill area utilities 14 d Mon 6/21/04 Thu 7/8/04
75 Storm Drain MJB 5 d Mon 6/21/04 Fri 6/25/04

76 Head wall MJB 4 d Mon 6/28/04 Thu 7/1/04

77 V- Ditch / swale BCI 5 d Fri 7/2/04 Thu 7/8/04

78 North Road A Utilities Install 4 d Thu 7/15/04 Tue 7/20/04
79 HPCW & HY 73 MJB 4 d Thu 7/15/04 Tue 7/20/04

80 SS From Cooling Tower MJB 3 d Thu 7/15/04 Mon 7/19/04

81

82

83

84

85 Road A Utilities Install 37 d Mon 6/14/04 Tue 8/3/04
86 Elect Vaults 223, 224 Sasco 4 d Mon 6/14/04 Thu 6/17/04

87 Elect Duct Bank Sasco 8 d Fri 6/18/04 Tue 6/29/04

88 SS MJB 5 d Mon 6/28/04 Fri 7/2/04

89 Storm Drain MJB 5 d Mon 7/5/04 Fri 7/9/04

90 HPNG MJB 4 d Wed 7/21/04 Mon 7/26/04

91 HPCW MJB 4 d Thu 7/22/04 Tue 7/27/04

92 PD MJB 4 d Mon 7/26/04 Thu 7/29/04

93 CA MJB 4 d Thu 7/29/04 Tue 8/3/04

94

95 South Slope Utilities Install 46 d Thu 6/3/04 Thu 8/5/04
96 Demo 2ea.conc. duct bank TM584 McG Hester 2 d Thu 6/3/04 Fri 6/4/04

97 Reroute Conduits TMH584A CC Elect 1 d Mon 6/7/04 Mon 6/7/04

98 SD MJB 4 d Mon 8/2/04 Thu 8/5/04

99 PD MJB 3 d Mon 8/2/04 Wed 8/4/04
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